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and determine whether payments should con�nue from GSA to CAC Mo�r   GSA’s refusal to provide the requested informa�on has prevented
CAC-Mo�r from complying with the Surety’s request and has circumvented CAC-Mo�r’s ability to defend themselves, which con�nues to delay
payments to CAC Mo�r

 

I ask that you reconsider GSA’s harsh posi�on and provide the requested informa�on.  GSA determined, on a unilateral basis, their es�mated
value of mul�ple CEs which were included in Mod 1   CAC Mo�r is reques�ng the detail that supports how GSA arrived at each of those values  
We are asking no more than what GSA has requested on every Change Order Proposal CAC-Mo�r has submi�ed to GSA for approval.

 

If you have any ques�ons regarding this request, please do not hesitate to contact me directly

 

Eric A  Ander on

Vice Pre ident

 

Warner Construction Consultants, Inc.

 

 – Cell

 – Direct

 – Main

12 South Summit Ave., Suite 319

Gaithersburg, MD  20877

 

From: Jim J  Merlene @warnercon com  
Sent: Tuesday, April 21, 2020 5:22 PM
To: 'Ashley Abdullah  WPC C' a hley abdullah@g a gov
Cc: Christopher Hudson-Boyd - WPIDBA <christopher.hudson-boyd@gsa.gov>; Danielle Jones <danieller.jones@gsa.gov>; Joseph Dunn -
WPIA C jo epha dunn@g a gov ; Eric Anderson @warnercon com ; Tony Warner II @warnercon com
Subject: RE: 1800 F Street - Changes CE 2 and 3
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Ashley,

 

As discussed, we currently have a bond claim for funding of work related to the child care abatement work.  In order for us to be able to address
the claim, we will require a breakdown of the amount included in the unilateral Mod 1 change order   This breakdown needs to provide the
quan��es and breakdown of costs, oh/profit, etc.  It also needs to break out the unforeseen condi�on iden�fied by GSA’s on site abatement
consultant (mul�ple layers of �le)   If the amount includes lead abatement, we will need to have the same informa�on as well   Thank you for
assis�ng in resolving this claim.

 

Jim

 

From: Ashley Abdullah - WPC-C <ashley.abdullah@gsa.gov> 
Sent: Tuesday, April 21, 2020 3 30 PM
To: Jim J. Merlene < @warnercon.com>
Cc: Christopher Hudson Boyd  WPIDBA chri topher hud on boyd@g a gov ; Danielle Jones danieller jone @g a gov ; Joseph Dunn 
WPIA-C <josepha.dunn@gsa.gov>; Eric Anderson < @warnercon.com>; Tony Warner II < @warnercon.com>
Subject: Re  1800 F Street  Changes CE 2 and 3

 

Jim,

 

I've sent this back up about 5 times at this point! Please keep it available so that you can reference it.

 

Attached.

 

On Tue, Apr 21, 2020 at 2:02 PM Jim J. Merlene < @warnercon.com> wrote:

Thank you Ashley for the prompt response.  Can we have the backup that align with Mod 1?

 

From: Ashley Abdullah - WPC-C <ashley.abdullah@gsa.gov> 
Sent: Tuesday, April 21, 2020 12:49 PM
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To: Jim J. Merlene < @warnercon.com>
Cc: Christopher Hudson-Boyd - WPIDBA <christopher.hudson-boyd@gsa.gov>; Danielle Jones <danieller.jones@gsa.gov>; Joseph Dunn -
WPIA-C <josepha.dunn@gsa.gov>; Eric Anderson < @warnercon.com>; Tony Warner II < @warnercon.com>
Subject: Re: 1800 F Street - Changes CE 2 and 3

 

Jim,

 

Within the Modification #1, which included many CE's, the work for the shower mats and mirrors was included as part of CE #35 which covers
various miscellaneous items. 

 

Therefore this was already paid for.

 

Thanks,

 

On Tue, Apr 21, 2020 at 12:27 PM Jim J. Merlene < @warnercon.com> wrote:

Ashley,

 

Attached are proposals for CE 2 and 3.  Can you please let me know the status of these?

 

Thanks,

 

 

Jim Merlene

 

Warner Construction Consultants, Inc.

@warnercon.com
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www.warnercon.com

Office: (direct)

Mobile: 

 

 

--

Ashley Abdullah

Project Manager

AFG Group

 

1800 F Collocation Project

1800 F Street NW

Washington, DC 200062

cell: 

email: ashley.abdullah@gsa.gov

 

--

Ashley Abdullah

Project Manager

AFG Group

 

1800 F Collocation Project

1800 F Street NW

Washington, DC 200062
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cell: 

email: ashley.abdullah@gsa.gov

-- 
Chrischanda S. Smith, Branch Chief
Construction Services Division, Center 3
General Services Administration
Office of Acquisition
Email:  Chrischanda.Smith@gsa.gov
Cell:  

-- 
Chrischanda S. Smith, Branch Chief
Construction Services Division, Center 3
General Services Administration
Office of Acquisition
Email:  Chrischanda.Smith@gsa.gov
Cell:  

-- 
Chrischanda S. Smith, Branch Chief
Construction Services Division, Center 3
General Services Administration
Office of Acquisition
Email:  Chrischanda.Smith@gsa.gov
Cell:  
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